AMENDMENT TO TOWN OF YUCCA VALLEY SEPTIC TANK PROHIBITION

Edit Chapter 4, Section Il.H, Septic System, Town of Yucca Valley, as follows (additions
are in underlined font and deletions are strike out font):

A. Time Schedule for Implementation

This prohibition shall become effective for all parcels within the boundaries of the

prohibition in accordance with the following time schedule:

Phase Deadline*
Phase 1 June 30, 2021
Phase 2

December 31, 2025

Phase 3

* Or when a municipal sewage collection system becomes available, whichever
comes first. A municipal sewage collection system is defined as “available”
once the system is operational, and is located within 500 lineal feet of an
existing or proposed new disposal system discharge.

Construction of the Hi-Desert Water District (HDWD) municipal sewage collection
system and wastewater treatment and reclamation facility (WRF) for the Town of Yucca
Valley shall proceed in accordance with the following milestones and schedule:

| Package \ Start \ Complete \




Construction Construction
Package A: Collection System East July 31, 2016 February 28, 2018
Package B: Pumping Stations September 30, 2016 April 30, 2018
Package C: Collection System Central October 31, 2017 April 30, 2019
Package D: Collection System West December 31, 2018 March 31, 2020
WREF February 28, 2017 July 31, 2019

Regarding the availability of and need to connect to the centralized sewer system, the
District shall provide property owners in Phase 1 at a minimum the following two
notifications:

15" Notification: a 90-day advance notice (by mail), as to when the approximate
date the sewage collection system will become “available” for them to connect; and

2" Notification: another written notification, within 10 days of when the system is
actually “available,” that the system is “available,” and they need to connect to it.

Within _one-hundred (100) days following the first round of the 2" Notification
(Item 2, above), and every month thereafter on the 15" day of the month, HDWD shall
submit to the Colorado River Basin Water Board a technical report in the form of a letter
with the names and address of property owners who have not connected to the sewage
collection system as required even though the system is available for them to connect.
Further, a detailed progress schedule to connect property owners to the sewage
collection system shall be available on the HDWD’s Project webpage
(www.protectgroundwater.org) throughout the Project.

B. Deferred Parcels

Parcels identified in Appendix A of the March 2016 Staff Report prepared in support of
this amendment (hereafter “March 2016 Staff Report”) shall connect to the HDWD’s
centralized sewage collection system and WRF when they meet any of the following
criteria:

1. An area of Deferred Parcels has experienced enough development to meet a
threshold of 1.7 equivalent dwelling units (EDU) per 100 feet of pipe;

2. A street or area is 80 percent developed; or

3. An area has experienced enough development to generate flows resulting in a
minimum of 2 feet per second (fps) flushing velocity.

C. Internal Boundaries for Phases 1 through 3

The internal boundaries for Phases 1 through 3 shall be realigned and defined as
recommended in the March 2016 Staff Report. Parcels in Alternative Area 1, which are
identified in Appendix B of the March 2016 Staff Report, shall be moved from Phase 1
into Phase 2; Parcels in Alternative Area 2, which are identified in Appendix B of the
March 2016 Staff Report, shall be moved from Phase 1 into Phase 3; and Parcels in



http://www.protectgroundwater.org/

Phases 2 and 3, which are identified in Appendix C of the March 2016 Staff Report,
shall be moved into Phase 1, as recommended in the March 2016 Staff Report. Thus,
the internal boundaries of each Phase of the Prohibition shall be as shown in Figure 7 of
the March 2016 Staff Report and are defined as follows:

1. The Phase 1 area shall be bounded by Barron Drive to the north, Highland Trail
to the south, La Contenta Road to the east, and Camino Del Cielo Trail to the
west;

2. The Phase 2 area shall be bounded by Onaga Trail to the north, Golden Bee
Drive to the south, La Contenta Road to the east, and Rockaway Avenue to the
west; and

3. The Phase 3 area shall cover the remaining residential customers on the west
end of HDWD’s service area, along with some low to medium density
residential customers located north of the Yucca Wash up to Cobalt Road; and
some low to medium density residential customers located south of Golden Bee
Drive and north of South Park Road.

B-RepertingD. Monitoring and Reporting

Pursuant to Section 13225 of the California Water Code, by June 2016, and every
calendar _quarter thereafter on the 15th, HDWD shall submit to the Regional Water
Board a report regarding the construction of the centralized sewage collection system
and WRF. The report shall describe overall progress to build the centralized system and
WREF; number of parcels connected to the system; and overall progress to achieve
compliance with the Prohibition. HDWD shall also submit bi-annual reports to the
Regional Water Board by January 1st and July 1st of each year regarding the status of
Deferred Parcels. Specifically, the report shall address whether any Deferred Parcel
and/or areas where Deferred Parcels are located meet any of the criteria specified in
Section B, above.

E. Prohibition Exemptions

Exemptions to this Prohibition shall be considered and may be granted by the Regional

Water Board on a case-by-case basis pursuant to an application submitted to the
Executive Officer by any person or entity that is subject to the Prohibition (Discharger).
Such exemptions shall be based upon the weight of the evidence demonstrating the
existence of unique conditions applicable to the Discharger, its discharge, and its
property in question. These conditions include, but are not limited to, technical,
environmental, or economic conditions that would make connection to the collection
system or installation of an on-site advanced treatment and disposal system technically
impracticable or economically excessively burdensome. To be considered for an
exemption, the Discharger shall apply to the Executive Officer for relief in writing and



document the conditions that would make connection to the collection system or
installation of an advanced on-site treatment and disposal system technically
impracticable or economically excessively burdensome. The application shall also
include:

a) Written quotes from three State licensed commercial contractors regarding the
estimated cost to install, operate, and maintain the advanced on-site treatment and
disposal system; and

b) A financial statement regarding the applicant’'s average income for the last five
years, and the applicant’s most recent property value assessment.

The Executive Officer shall have thirty (30) days from receipt of the application to notify
the Discharger in writing whether the application is complete. Following receipt of a
complete application, the Executive Officer shall make a preliminary determination of
whether the Discharger qualifies for an exemption and shall make a recommendation to
the Regional Water Board based on that determination whether the exemption should
be granted or denied. The Executive Officer shall then notify the Discharger in writing
regarding that recommendation and when the matter will be scheduled for the Regional
Water Board'’s consideration at a public hearing.

F. Compliance Assurance and Enforcement

It is the Regional Water Board’s objective to work cooperatively with the Dischargers
who are subject to this Prohibition to help them achieve compliance with the terms of
the Prohibition. Consistent with this objective, the Executive Officer shall assist the
Dischargers achieve compliance with the terms of this Basin Plan amendment. In this
regard, the Executive Officer shall continue to assist the Town of Yucca Valley and
HDWD obtain financial assistance and, within forty-five (45) days following approval of
the amendment by the California Office of Administrative Law (OAL), shall notify in
writing all Dischargers regarding:

a) the key deadlines of this Prohibition,
b) options available to comply with the amendment, and
c) sources of potential financial and technical assistance.

The Regional Water Board recognizes that there may be circumstances where a
Discharger is not responsive to staff compliance efforts. In these cases, the State Water
Resources Control Board's Water Quality Enforcement Policy provides clear guidance
on the options available to the Regional Water Board to bring the Discharger into
compliance. In these circumstances, the Regional Water Board enforcement staff shall
implement prompt, consistent, predictable, fair, and progressive enforcement to bring
the Discharger into compliance at the earliest practicable date with the terms of this



Prohibition. Towards this end, the Regional Water Board staff may take any
combination of the following actions, as the circumstances of the case may warrant:

Issue Notice of Non-Compliance letters;

Issue an order pursuant to Section 13267 of the California Water Code to ensure
that a Discharger submits, in a prompt and complete manner, a technical report
to bring its discharge into compliance with this Prohibition;

Issue a Cleanup and Abatement order pursuant to Section 13304 of the
California Water Code against any Discharger who violates the Prohibition and/or
threatens a condition of nuisance or pollution;

Prepare for consideration of adoption by the Regional Water Board, a Cease and
Desist order pursuant to Section 13301 of the California Water Code against any
Discharger who violates the Prohibition;

Issue Administrative Civil Liability Complaints, as provided for by the California
Water Code, against any responsible party who fails to comply with Regional
Water Board orders and/or the Prohibition.

The Executive Officer is hereby directed to provide the Regional Water Board an annual
written report regarding overall progress to achieve compliance with the terms of this
prohibition. The first annual report shall be due on May 23, 2012.

The Executive Officer is hereby further directed to work with the Town and HDWD to

revise the existing Memorandum of Agreement between the Town, HDWD, and

Regional Water Board as soon as practicable but by no later than June 30, 2016, so

that it includes specific outreach and education activities targeting discharges from

septic _systems within the Prohibition boundaries so that they are operated and

maintained properly while the centralized municipal sewage collection system and WRF

are being constructed.




